
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:13 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 248 Date: 26-Feb-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 536

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 Below 40

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to prepare for the upcoming grouting operation of the Hinge K pipe beam assembly grout
pads.
- Wrote outstanding diaries for the week while checking on the SWPPP prep work for the grouting
operation for the Hinge K pipe beam assembly grout pads.

Bid Item: 063 E-W2C-HIK.06304-0120F4 E Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 0.00 4.00 0.00 4.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 4.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 4.00 0.00 4.00

Diary: Dispute

Work description.

- Began to install SWPPP measures for the upcoming grouting operation for the Hinge K pipe beam
assembly grout pad. Portions of this work a divided into a CCO which are unknown at the time of this diary.

063 E-W2C-HIK.063

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 4.00 0.00 4.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 4.00 0.00 4.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 4.00 0.00 4.00

Diary: Dispute

Work description.

- Began to install SWPPP measures for the upcoming grouting operation for the Hinge K pipe beam
assembly grout pad. Portions of this work a divided into a CCO which are unknown at the time of this diary.

063 W-W2C-HIK.063
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 248 Date: 26-Feb-2011 Saturday

Attachment

Masterflow 928 50lb bags covered with plastic placed in a skip box
underneath the W2 cap beam near the E-Line columns.

Masterflow 928 grout bags stored underneath the W2 cap beam near
the E-Line columns.

ABF laborer installing SWPPP measures underneath the W2E Hinge
K pipe beam assembly grout pad formwork

Rust seen on the Maclloy rod nuts.

ABF laborers in the process of installing SWPPP measures
underneath the W2E Hinge K pipe beam assembly grout pad formwork.

ABF laborers in the process of installing SWPPP measures
underneath the W2W Hinge K pipe beam assembly grout pad

formwork.
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